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1044 K-27 Demolition Project 98,201,000 59,500,000 12/31/2018 09/25/2017 Yes Yes Yes
1097 Nuclear Facility D&D - ETTP (Program) 275,685,000 200,436,000 09/25/2019 Yes No NA **

897 K-25 D & D 479,400,000 1,107,000,000 09/30/2017 01/09/2015 No Yes Yes
1012 K-31 Facility Demolition 61,917,000 39,836,000 09/30/2017 02/08/2016 Yes Yes Yes
1125 Poplar Creek Area Facility Demolition 

Project
95,570,000 89,000,000 09/30/2019 09/25/2019 Yes Yes Yes

1136 Technetium-99 Contamination 
Remedial Action Project

94,200,000 53,000,000 05/30/2022 07/28/2020 Yes Yes Yes

KAPL
Decontamination 

and 
Decommissioning

688
Nuclear Facility D&D - Separations 
Process Research Unit

78,600,000 225,400,000 09/30/2012 06/18/2020 No No No*

Oak Ridge
Decontamination & 
Decommissioning

653
K-25 D & D

479,400,000 1,107,000,000 09/30/2017 01/09/2015 No Yes Yes

ORP Facility Construction
1178 Tank-Side Cesium Removal System 

Demonstration Subproject
164,000,000 135,000,000 07/25/2022 04/12/2022 Yes Yes Yes

Portsmouth Facility Construction
1047 On-Site Waste Disposal Facility - Initial 

Infrastructure & Cells 1, 4 & 5 Liner 
Construction

285,000,000 247,800,000 05/31/2024 08/16/2022 Yes Yes Yes

402 Plutonium Finishing Plant (PFP) 
Decontamination and Dismantlement - 
ARRA Base

330,200,000 343,000,000 09/30/2011 04/10/2020 Yes No Yes

673 Nuclear Facility D&D - River Corridor 
Closure Project

2,251,500,000 1,850,000,000 09/30/2019 11/27/2018 Yes Yes Yes

Demolition
1043 Plutonium Finishing Plant Demolition 

Project
72,600,000 204,000,000 08/31/2018 01/19/2022 No No Yes

Restoration or 
Remediation

1011
KW Basin Sludge Removal Project

311,000,000 291,000,000 11/30/2019 06/04/2018 Yes Yes Yes

Decontamination 
and 

Decommissioning
ETTP

Richland

Decontamination 
and 

Decommissioning

Completed Projects
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Completed Projects

389
Salt Waste Processing Facility (SWPF)

900,000,000 2,260,000,000 11/30/2013 08/17/2020 No No Yes

538 Saltstone Disposal Unit #6 (SDU6) 143,166,420 121,700,000 11/30/2018 07/18/2017 Yes Yes Yes
1068 Saltstone Disposal Unit #7 (SDU7) 159,000,000 127,000,000 03/31/2022 07/21/2021 Yes Yes Yes

Restoration or 
Remediation

1033
D-Area Ash Project

74,200,000 68,800,000 07/31/2020 06/10/2019 Yes Yes Yes

**1097 - This project was cancelled after completion of the initial work, Zone 2 K-31/K-33 Area Remedial Action Project, and the transfer of Poplar Creek Area Facility 
Demolition Project to (PARS 1125). The remaining CD-1 projects each have a Total Project Cost below $50M, and therefore do not require further reporting in PARS II.

Projects that are under $50M or completed before 2015 are excluded from this table.

SRS
Facility Construction

*688 - KPP 3, Ship approximately 50 cubic meters of transuranic waste by September 2011, was not completed at CD-4. Approximately 7.5 cubic meters of transuranic 
waste is in storage, awaiting shipment to another site for processing prior to disposal to the Federal Repository and the turnover of land back to landlord. 
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